
Attachment: F

Denali Commission
Project Narrative and Funds Disbursement Request

Project Name: Ulla's/Safe Shelter Renovation & Expansion

Agency: Safe & Fear-Free Environment. Inc.

Reporting Period: 07101106throu2h 09/30/06 Grant #: 06-4-C-5133

Amount of Funds Requested: $ -0- (at this time)*

1. What is the status of the project: include portions completed

Contract negotiated and secured in May 2006 (Attached). Initial site visit and
preliminary review with Project Manager completed in May. Engineering &
design drawings completed in June 2006 and submitted to SAFE and Fire
Marshall. Currently pending Fire Marshall review/approval.

2. Is the project on schedule? Ifnot, how will this be dealt with?

Yes, project is on schedule.

3. Is the project on budget? Ifnot, how will this be dealt with?

The project budget is going as anticipated. No problems.

4. Other comments/problems and solutions

We had originally anticipated completion of the design phase ofthe construction
project as of August 1,2006, the date the preliminary drawings were to have been
completed and submitted to the Fire Marshall and to SAFE's Project Manager.
However, the contract period covered by our agreement with EElS Engineers
includes consultation and possible plan revision and or site visit during the
construction phase. The design award also included funds to cover costs of the
Fire Marshall review that is still pending. Therefore we have requested that the
timeperiodfor the designphaseof theprojectbe extendedto March31,2006-
the projected end date for the construction grant # 06-4-C-5114.

* The only costs incurred during this quarter was $25 to the City of Dillingham for a
land use permit. We will include this fee in our request for reimbursement during the
next quarter.



Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: Ulla's/Safe Shelter Expansion & Renovation

Agency: Safe & Fear-Free Environment, Inc. Reporting Period: 07/01106to 09/01106

Grant #: 06-4-C-5133

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined: $14,000

2. The total project expenditures as of the end of the most recent quarter: $10,516.70

3. The total amount of Denali Commission funds committed to the project: $12,000

4. The total expenditure of Denali Commission funds for the project as of the end of this reporting period:
$10,516.70

5. The percentage of expenditures to the total budget: 75%

6. Project Performance Analysis (use PPA form on page2 of 641): See Attached

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Form 64IA



Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Ulla's/Safe Shelter Expansion & Renovation

Agency: SAFE & Fear-Free Environment, Inc. Reporting Period: 07/01/06 to 09/01/06

Grant #: 06-4-C-5133

NOTE: Include Denali Commission Grant Funds Only on this form.

$12,000 $10,491.70 08/01/06
Initial site visit, preliminary &
final design/engineering drawings
completed & submitted to SAFE &
Fire Marshall

Applied for and received approval
for a land use permit from the City
of Dillingham.

Design/Engineering

$25.00 N/A
Land Use Permit

Totals:

Signature: Date:

Virginia R. (Ginger) Baim Executive Director
Print Name and Title: Form 641B


